CINTEX teleconference, 28 August 2002
Minutes of meeting

Issue 1.0, last update 28 August 2002
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1 Review of action items

From Telecon 10 July 2002:
Action A-62 — Jolyon: propose agenda for CINTEX session in Alexandria.
Closed in item 6 of this telecon.

2 CIP valids status (Guenther)

Version 0.9.1 of the CIP valids document has been circulated responding to (nearly
all) comments. The following actions are targeted to close all outstanding issues and
allow the approval of the CIP valids document at Alexandria.



Action A-63 — Open — L ola: to investigate use of the “blank” variable as a possible
value for the term, afina decision regarding itsinclusion in the CIP valids should be
provided to Guenther by 9™ September.

Action A-64 — Open — Patrick: to email Guenther for URL inclusion in valids
document.

3 INFEO (Jolyon)

3.1 Statusof INFEO
INFEO has been operating nominally over the last month with good availability. ESA
has now kick-ed off development on the new INFEO user interface.

3.2 Statusof INFEO-DLR testing (Bernhard)

The DLR CIP-2.4 retrieval manager is being tested against INFEO. Status much as
previous telecon. A minor modification to INFEO to ignore to the

AccessControl Request from DLR’ sretrieval manager opened the way to testing.
Product searches and partial collection searches have been successful. Now emphasis
ison getting full collection searches to work within the web interface — a solution
needs to be found to respond to the explain search so that collections do not have to
be configured in INFEO but can be derived from the DLR retrieval manager. Inthe
mean-time 3 (monthly map) collections have been configured and can be accessed for
demonstration purposes.

3.3 Statusof INFEO-GEO testing (Jolyon for Maurice)

For INFEO-GEO testing, the statusis as before for INFEO as a client to a GEO
server. Bounding rectangle searches have been successfully performed against Archie
Warnock’ s reference Isite GEO server. Brief result display is reasonable in the
INFEO advanced search interface. Full result display has a performance issue that
means that the full result display istaking 5 mins. — this has been isolated to
component in INFEO which translates CIP resultsto HTML and is under
investigation. Due to the representation of the GEO results as HTML records the
display in the new ESA client — EOWEB - is not possible at the moment.

The reverse direction of thistesting, using GEO client to access CIP collectionsis
now being tested. Archie has set up INFEO in atest client of the FGDC clearing
house, initial tests show that session initialization is once again the stumbling block,
to be studied more when Maurice is back from vacation.

34 Statusof thelMSto CIP Testing (Ananth)
IMS to CIP tranglator is stable no new items to report.

3.5 Statusof the CIPtoIMS Facility (Ananth)
No new activity to report.

3.6 Statusof NASA INFEO installation (Ananth)

The NASA INFEO installation has been successfully accessed from INFEO test
machine using atest client. Collection searches have been demonstrated and
collection descriptors returned. Collections returned cannot yet used for product
searches; the collections in the current NASA installation are “test” and have no
product inventories behind them yet. Thisisan areafor further activitiy.



4 Federation Help Desk (Roman)

An e-mail exchange/ telecon is needed between Ben Burford, Roman Parparov and
Sue Heinz to discuss the possible transfer of the federation help desk to the Israel
Space Agency. Roman Parparov will report back to the next telecon.

What isto be done for maintenance will be presented at Alexandria

5 Ongoing or planned activities related to the new
ISO standards (any)

Roman will send an e-mail to the CINTEX group for his EOGEO 2001 presentation.

6 Agenda for CINTEX session in Alexandria
Proposed Agenda

12" SEPTEMBER 2002
ALEXANDRIA
CINTEX — AGENDA

9:00 Jolyon Martin » Overview of Agenda

e CIPVadlidsfina approva

* |INFEO Status
9:30 Patrick Agbu » EDG Operations and valids handling
10:00 Ananth Rao *  NASA/ESA interoperability items
10:30 COFFEE
10:45 Archie * GEO/INFEOQ interoperability

Warnock * FGDC experimentsin 1SO19115
11:15 Clive Best  EOGEO report
11:45 Brian * Next Generation CEO-Net
McL eod
12:15 Clive Best * Using RDF and Semantic Web to “ discover”
disparate catal ogue data

12:45 Ben Burford » Federation Help Desk maintenance
12:55 Jolyon Martin * Wrap-up
13:00 LUNCH
7 AOB

8 Schedule for the next telecon
The next telecon is scheduled for Weds 16™ October 2002 12:00 GMT.
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